
Recent Accomplishments in Building 123 
October 13,1997 

Physical Accomplishments 

- Excess chemicals have been staged, organized, labeled and are being relocated. 

Laboratory equipment has been surveyed and removed. 
Equipment has been taken out of Radiologic Material Management Areas (RMMA's). 
Radiological sources have been relocated. 
Freon has been drained from the air conditioning units. 
The process hoods have been sampled for perchloric acid. 
Scoping Surveys for alpha, beta, and total radiological contamination have been completed. 
Rooms have been grided for final radiological surveys (will take place after Strip-Out is 

Paint sampling for gross alpha and beta radiological contamination is taking place. 

- Office furniture has been moved. 
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Administrative Accomplishments for the First Three Phases of Work: 

1. Strip-Out - removal of radiologically contaminated items and equipment in preparation for a final 
radiological survey (hoods, ductwork, laboratory cabinets, process piping, contaminated floor tile, carpet, 
perchloric rinse and RCRA rinse of entire process system, limited asbestos abatement, and utility 
isolation). 

- Engineering packages completed. 
- Integrated Work Control Packages completed. 
- Subcontractor awarded. 
- Currently reviewing the Subcontractors "Strip-Out" Plan for work, health and safety plans etc. 

2. Asbestos Abatement - removal the majority of the ACM in the building. 

- Engineering packages completed. 
- Integrated Work Control Packages completed. 
- Subcontract awarded. 
- Currently reviewing the Subcontractors Abatement Plan, Health and Safety Plan etc. 

3. Demolition - Removal of the lead/steel vault for shipment to Russia, final asbestos abatement (of 
transite panels above the windows), scrubber packaging, and building demolition. 

- Engineering packages completed. 
- Integrated Work Control Packages completed. 
- Subcontract awarded. 

Slab/IHSS Characterization and Remediation will follow Demolition 
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